C-A MAINTENANCE, MODIFICATIONS, AND REPAIRS SCHEDULE

RESULTS
R. Zaharatos — March 26, 2001

SCHEDULE SUMMARY

Maintenance Begins: March 26, 2001, 1100HTrs.

Maintenance Ends: March 26, 2001, 1530Hrs.
Actual End - March 26, 2001, 2100hrs

Machine Areas Access. Booster Cntrolled Access
AGS Controlled Access
SEB Controlled Access
ATR/U/V Line Controlled Access
Linac Controlled Access

PRIMARY JOBS

JOBS STATUS CODE: C complete 1P in-process RSreschedule CAN cancelled

AGS RING EQUIPMENT

C 1. Changefeedback amplifiersfor RF Stations BC and DE. Replace termina stripsin KL
amplifier.
C 2. Ingpect/ repair video cameras and lights at F10, CF11 and CF100.
(Replaced CF11 camera, adjusted CF100 camera, and removed F10 camera for repair)
C 3. Replace UTH2 water mat.

AGS EXTERNAL EQUIPMENT

C 1. Runnew Bldg. ground from Bldg. 921 to Substation "A".
(cable run completed through the high rad. berm area, final connections 3/27)

BLIP

C 1. Replace vacuum window section at wall to BLIP target.
G-2

C 1. TroleyRun

BOOSTER EXTERNAL

C 1. DH23P.S. - replace shunt and clean damaged buss work.
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ADDITIONAL WORK

C 1 During turn-on arcing was discovered at Westinghouse Generator exciter brushes.
(exciter ring cleaned and brushes re-set)

SHUTDOWN SCHEDULE

26 Mar 1100 G-2 off, begin Trolley Run. Maintenance period begins(cool-down)
All equipment off or to standby.
Begin Controlled Access LOTO for the AGS Ring
Open padlock for "U" Line Berm fence gate near Bldg. 921.
HP survey of BLIP for window change.(Plug Door access)

1200 HP job specific surveys of AGS Ring

1230 AGS Ring Controlled Access entries

1400 BLIP access ends. Secure BLIP and HEBT for beam.
1430 AGS Ring access ends - remove LOTO

1500 Booster turn-on for beam

1530 Maintenance ends. AGS turn-on for beam



